Ongoing Contracts < 100% Completed
with Estimated Completion Date > 09/05/2005

with Aerially Deposited Lead (Type Y)
Sorted by Estimated Completion Date

Work

L . . Bid . . Compl| Award | Est Comp . .

District| Ea Description Units Price Bid Qty | Bid Amt Sred Date Date Resident Engineer
Pct *

04 | 0T1444 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 2,950 44,250 78| 12/11/02| 10/12/05|Mahantesh Anigol

07 | 046024 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 18[ 3,150 56,700 71| 04/15/04| 11/23/05|Andy Soheili

07 046024 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 960 3 2,880 71| 04/15/04| 11/23/05|Andy Soheili

12 | OF5704 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 250 4 1,000 8| 02/11/05] 12/13/05|Jay Joubeen

07 | 1069U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) CY 12| 30,600| 367,200 97| 01/09/02| 02/01/06 [Gamal Tawfik

07 |1069U4 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |CY 4 3,280 13,120 97{ 01/09/02| 02/01/06|Gamal Tawfik

08 | 4567V4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 9] 10,300 92,700 2| 04/07/04| 03/24/06[Owen Spencer

07 | 0510A4 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 40 131 5,240 67| 12/17/03| 04/15/06|Darrell McKenzie

04 229014 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 12| 16,800| 201,600 62| 11/14/03| 05/06/06|Alfonso Gonzalez

07 | 040104 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 23 520 11,960 3| 10/29/04| 05/24/06|Raj Punjabi

07 040104 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) [M3 20 680 13,600 3| 10/29/04| 05/24/06|Raj Punjabi

07 | 178704 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 30f 1,040 31,200 82| 05/20/03| 06/30/06|Maher Subeh

07 178704 |STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) [M3 22 800 17,600 82| 05/20/03| 06/30/06 |Maher Subeh

12 [1072U4 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 630 9,450 70[ 12/06/02| 07/28/06|Da Ken Bui

07 |0607U4 [STRUCTURE BACKFILL (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 49 390 19,110 60| 04/26/02| 08/17/06|Dragan Buha

07 |0607U4 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 24 640 15,360 60[ 04/26/02| 08/17/06|Dragan Buha

07 |0607U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 10| 53,400| 515,310 60| 04/26/02| 08/17/06|Dragan Buha

07 |1257U4 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 5 7,574 37,870 55[ 04/08/03| 10/03/06|Martin Sandoval

07 | 1257U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 11| 11,700| 128,700 55| 04/08/03| 10/03/06 [Martin Sandoval

07 |1198U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 20 520 10,400 74[ 01/17/03] 10/26/06|Ali Mashur

07 008704 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 17 1,220 20,130 89| 10/02/02| 12/01/06|Reda Karout

07 |1199U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 55 150 8,250 20| 08/20/04| 03/05/07|Simon Yeh-Fu Wang

07 |1199U4 [STRUCTURE EXCAVATION (RETAINING WALL) (TYPE Y) (ADL) M3 28 190 5,320 20| 08/20/04| 03/05/07|Simon Yeh-Fu Wang

07 |1199U4 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 65 44 2,860 20| 08/20/04| 03/05/07|Simon Yeh-Fu Wang

07 [1199U4 [STRUCTURE BACKFILL (RETAINING WALL) (TYPE Y) (ADL) M3 61 380] 23,180 20| 08/20/04] 03/05/07 [Simon Yeh-Fu Wang

04 | 253804 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15[ 1,100 16,500 63| 02/13/03| 04/05/07|Darin Kishiyama

07 201204 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 10 3,150 31,500 0| 03/02/05| 04/30/07 |David Njoya

07 |201204 [STRUCTURE EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) |M3 12| 7,444 89,328 0| 03/02/05] 04/30/07 |David Njoya

06 | 404104 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 60 316 18,960 85| 05/21/01| 05/11/07|Chris T. Johnson

08 | 474204 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 265 44 11,660 85| 04/07/04| 04/08/08|Michael Spray

07 |1178U4 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 20| 37,900f 758,000 4| 09/28/04| 11/24/08|Rudy Cao

07 | 125204 [ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 125 41 5,125 0| 02/18/05] 03/31/06|Alvaro Carranza

07 1693C4 |ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 700 10,500 0| 02/16/05| 09/28/07 |Gilbert Trujillo
Count: 22

* 4 items of work on 3 contracts above showed 0% work completed.
These contracts were recently awarded.
These contracts were not in the plant establishment period.




